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HNRTC Meeting Summary July 20-22, 2010

HANFORD NATURAL RESOURCE TRUSTEE COUNCIL
BI-MONTHLY MEETING

July 20-22, 2010
Hammer Room 11/12, Richland WA

Meeting Summary

The goais of the meeting were to:

" Conduct administrative business
" Receive updates and discuss next steps on NRDAR training, NFWF, and procurement
" Hold a kick-off meeting with the Phase 11 contractor lEc
* Plan the AlI-TWG meeting and the Annual Meeting
* Discuss early restoration and the end-state vision and related issue papers
* Discuss response integration and receive an update on Hanford risk assessments

The final agenda is included as Attachment A. Attendees are listed at end of the meeting
summary. The meeting summary below is organized by topic. Action Items are listed as Al
followed by a number, and the current Action Item list is included as Attachment B. The current
Issue Paper list is included as Attachment C.

Administrative Business

0 Agenda and Meeting Summaries. The March, April, May, and June meeting summaries
were approved with minor revisions. Copies of these final meeting summaries will be
distributed with this meeting summary. The agenda was approved; Janis noted that
Matt McCormick, the new head of RL, planned to stop in at 11:15 on Wednesday.

0 Google Website. The HNRTC agreed that it would be appropriate to give the Phase 11
contractor permission to access the TWG google site and calendar to allow better
integration of TWG and contractor efforts.

* 2008-2010 Budgets. Steve passed out budget figures for 2008-2010 from the DOE
budget database and compared it to the budget figures compiled by Jay from HNRTC
records. Several discrepancies were explained, while others remain. Steve will work
further on reconciling these issues '.Janis was also requested to find out whether
the HNRTC can receive copies of contractor invoices. She will check with legal,
procurement, and finance E F

* Vice-Chair. Both John Carleton and Jack Bell were informally suggested as Vice-Chair
candidates. John declined and formally nominated Jack, and Jay seconded the
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nomination. Paui moved to put to formal vote Jack Bell as Vice-Chair and John
seconded. A formal resolution was circulated by the Chair for formal vote with ballots
due by COB on August 4th.

*DOE E-mail Addresses. It was noted that all DOE e-mail addresses will soon be changing
format to: firstname.lastname@rl.doe.gov.

*Annual Meeting Planning. A draft list of topics was developed for the Annual Meeting in
September, including:

- Decision process
- Review of early restoration section revisions
- Data management and/or QA/QC TWG
- Phase 11 SOW integration with HNRTC timelines/activities
- Project Coordinator and/or facilitation procurement (if not done)
- Further discussion of integration with response activities, including best
method of giving advice
- Interaction with TWGs (if not covered at the AII-TWG meeting)
- 2011 studies, baselining
- Senior meeting planning
- Invite Matt McCormick, RL-Manager, and Mathew Duchesne from HQ

Updates/Procurement

" NRDAR Training. The on-site NRDAR training has been rescheduled to coincide with the
AII-TWG meeting August 11-12 in Richland. August 11 will be for Hanford site managers,
and August 12 will be held in the afternoon following the half-day AII-TWG meeting for
any HNRTC or TWG members who wish to attend. Barb expressed a concern that the
training addressing human services represent tribal perspectives in addition to a USF&W
perspective. Russ invited her to give a presentation at the training and/or to work with
him and the other trainer to ensure that the materials they use are broadly
representative of various trustee perspectives.

* USF&W/NFWF/Project Coordinator. No further work has been done on obtaining a
NFWF contract, partly due to extensive deployment of USF&W personnel to the gulf
between meetings and partly due to concern over not having a Project Coordinator in
place at USF&W to manage and oversee that contract. Yakama Nation stated its position
that an NGO contract should be in place first and that the Project Coordinator should be
hired by the NGO, thus having the federal government one step removed from
contracting for the administrative positions. Several alternatives to USF&W were put
forward as options for contracting with an NGO, including use of other agencies under
U.S. Department of Interior, such as BLM. However, the other Trustees prefer to
continue with the previously approved process of having USF&W proceed with the
hiring process for the Project Coordinator, followed by obtaining a contract with the
NGO. The issue remains unresolved.
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It was pointed out that the MOA allows the HNRTC to adopt additional decision-making
procedures when consensus cannot be reached, and all of the Trustees other than the
Yakama Nation, as well as the facilitator,' stated their belief that a good faith effort had
been made to reach consensus and that it may be time to move to these alternative
procedures so that progress can be made on this and other issues. Janis took an action
item to investigate how the HAB works under consensus [A1332]. In addition, Teresa will
send out some thoughts on what these procedures could look like after the meeting
fA1331, and the HNRTC will discuss this further before or at the September Annual
Meeting.

*Facilitator. Formal resolutions were prepared to continue with facilitation services in
FY2O11, and to renew Teresa Michelsen's contract as facilitator. Ballots are due to the
chair by the COB on August 5th[A1334].

Phase 11

* Phase 11 Kickoff Meeting. Three representatives of the Phase 11 contractor, Industrial
Economics (lEc), gave a presentation introducing themselves and the staff that would be
working on various aspects of the Phase 11 Injury Assessment Plan. Each task of the
Phase 11 SOW was reviewed along with their proposed approach to the tasks. The HNRTC
had an opportunity to discuss each task, ask questions, and provide clarifications,
suggestions, and expectations for the tasks. lEc suggested creating two new TWGs, one
for QA/QC and another for data management, and holding a QA/QC workshop. In
addition, a site tour was suggested for lEc and any trustees that wanted to attend. lEc
took an action item to put together a list of all the materials they already had and to
provide that list to the council [A135.

* August AII-TWG Meeting. Teresa reported on the TWG Chair meeting held Tuesday
morning, at which the August AII-TWG meeting was planned and the agenda revised.
The first day of the AII-TWG meeting is devoted to integrating the FY2011 activities of
the TWGs with the Phase 11 contractor activities and products. The second half-day of
the AII-TWG meeting will focus on four specific topics related to the lAP, including
criteria for prioritizing species and studies, formats and contents of contaminant and life
history profiles, human services, and scoping the baseline study. A revised AII-TWG
meeting and to-do list will be sent out shortly after this meeting.

TWG Activities

*RS-01 Early Restoration. Joe presented a revised RS-01 incorporating Section 4 of the in-
progress Restoration Plan, along with supporting sections. Seven of the eight Trustees
expressed their overall support for the concepts in the section, with several identifying
specific edits or changes they might be interested in. Yakama Nation continued to
express its concerns about conducting early restoration, but also noted they would have
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comments on the draft section. No vote was taken, but sufficient input was given that
the Restoration TWG could assess the level of support for the work conducted to date.
The Trustees were requested to send specific edits to Joe by the end of August for
incorporation into the draft chapter, allowing further discussion of it at the September
meeting [A1336.

*RS-02 End-State Vision. Paul presented RS-02, requesting approval of a work plan for
developing an end-state vision for Hanford endorsed by the Trustees. There was general
approval of the first two steps in the plan, and the Yakama Nation passed out their
Second Quarter 2010 Highlights containing general vision statements for the Hanford
Cleanup as one example of the trustee end-state goals that could be compiled and
discussed. There was greater uncertainty about the later steps in the work plan, but it
was emphasized that there are several check-in points with the HNRTC, and the work
plan can be revised as we go along. Jack made a motion to approve RS-02, Barb
seconded. RS-02 passed with 6 Trustees in favor and one opposed.

Response Activities

* Response Integration. Jim Hansen gave a presentation on ways in which NRDAR can be
coordinated with response activities, along with his recommendations for how to
provide advice and how to make that advice most useful and effective. The HNRTC
followed up with a discussion of potential alternative approaches, and agreed that
additional discussion is needed at the September meeting. It was noted that DOE has a
policy on integration between NRDA and response actions [Steve circulated the policy
after the meeting].

" Risk Assessment Updates. Jim Hansen provided an update on the Central Plateau risk
assessments, and John Sands provided an update on the River Corridor risk
assessments. The earliest products on which the HRNTC will likely want to have input
are the Tier 1 PRGs for the Central Plateau, scheduled for September, and the draft risk
assessment for the River Corridor, scheduled for October 2010. Further discussion on
how to provide timely input and the timing of possible workshops for these two
products will be held in September.

Standing Agenda Items

* Project Coordinator
" NGO agreement
* Response integration planning (DOE/EPA/Ecology)
" Central Plateau Eco-Risk Assessment/cleanup decisions/RODs
* River Corridor risk assessment/RI report/Proposed Plans
* 5-Year review
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Meeting Attendees

CTUIR: Barb Harper
Nez Perce Tribe: Dan Landeen, Jack Bell, Casey Mitchell', Gabriel Bohnee 2 Annie Kane3,
Mike Sobotta 3

Oregon: Paul Shaffer
WA Dept. of Ecology: Jean Hays4

WA Fish & Wildlife: John Carleton
NOAA: Charlene And rade
Yakama Nation: Jay McConnaughey, Brian Barry, Russell jiM, Callie Ridolfi2, Pat
Spurgin, Natalie Swan 2, Michael CalaC2 , Tom Bowden 6, Kristin Callahan 6, Sheri Duncan6
US Fish & Wildlife Service: Russ MacRae , Joe Bartoszek
US Dept. of Energy: Dana Ward, Janis Ward, Steve Wisness, Connie Smith, Jill Conrad',
Sharee Dickinson 2, Stephen We i 1, Matt McCormick 2, John Sand S3, Jim Hansen 3

Facilitator: Teresa Michelsen
Industrial Economics: Bob Unsworth4 , Mike Donlan , Alix van Geel4

1Present on Tuesday
2Present on Wednesday
3Present on Thursday
4Present on Wednesday and Thursday

5 Present by phone
6 Present Wednesday by phone
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ATTACHMENT B

ACTION ITEMS

Note: Yellow indicates changes to previously existing action items, including completion dates,
updates, and changes in responsibility. Items with yellow completion dates (or otherwise
closed) will not be included on subsequent action item lists. Blue action item numbers indicate
new items since the most recent update.

Assignee/Action Date Date
Assigned Completed

314 Develop white paper on integrating NRDAR into CERCLA response 11/17/09 7/15/10
ACTION: Paul et al

319 USFWS to issue an interest announcement for the Project 3/23/10
Coordinator position, with HNRTC input on the description
ACTION: Russ, All

324 Comment on updates to the Hanford History Book 3/25/10
ACTION: Trustees to Dan

328 Prepare final budget accounting for 2008 and 2009 5/19/10
ACTION: Jan is, Steve

329 Develop scope of work and budget for baseline study 5/19/10
ACTION: Baseline study workgroup

330 Final scheduling of NRDAR training 5/18/10 7/20/10
ACTION: Jan is, Russ

31 Determine whether HNRTC can receive copies of contractor 7/20/10
invoices
ACTION: Janis

L$&2 Investigate HAB decision process 7/20/10
ACTION: Janis

L3 Send out potential alternative decision processes 7/20/10
ACTION: Teresa

334 Vote on facilitation resolutions 7/20/10
ACTION: Trustees to Jay

35 Compile documents that lEc already has and provide a list 7/20/10
ACTION: lEc

36 Provide comments on Chapter 4 of the draft Restoration Plan 7/21/10
ACTION: Trustees to Joe by 8/30
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ATTACHMENT C

TWG ISSUE PAPERS

Note: Yellow indicates updates to issue papers, including decisions or requests for further
information., M indicates an issue paper that has had a final decision. Letters indicate the
TWG that originated the issue paper: AQ - Aquatic Resources; AT - AII-TWG meeting or TWG
Chairs; GW - Groundwater; HS - Human Services; RS - Restoration; SP - Source/Pathway; TR -

Terrestrial Resources. The numbers indicate the two-digit year before the dash and the number
of the issue paper after the dash. Issue papers can be found on the Google website.

Date
Number Issue Paper Title Discussed Status/Outcome

Approach to Resolution of Issues Raised by Technical 5/19/10 Approved with
Work Groups modifications

A1-2 HNRTC Technical Work Group Mission Statements 3/25/10 Returned to
________________________________TWGs

Establishing the threshold of injury for groundwater 5/19/10 Approved with
resources modifications

6 Technical working group overlaps 5/19/10 Approved
Access to GIS and environmental data 5/19/10 Response

provided
Need for a stand-alone computer with large hard drive 5/19/10 Response

provided
Incorporate primary restoration into remedial 5/19/10 1) input given,
(revegetation) activities 2) approved,

3) dropped
Development by the HNRTC of a natural resource end 7/21/10 Approved
state vision for the Hanford site
Access to DOE data for contaminant source inventory 5/19/10 Both 1) and 2)
for the Hanford Site approved with

modifications
Selection of 100-B/C as the preferred location for pilot 5/19/10 Both 1) and 2) not
data-mining activities approved
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